



## PCI Approval Sheet

**Project Code:** 7042  
**Project** Lanphier HS Add & Reno  
**PCI Type:** External Change  
**Description:** RFP 001 Construction Trades Program Build-Out

**Date:** Dec 07, 2022  
**PCI #:** EXT0021  
**OCO #:**  
**Current** Pending

### APPROVAL

**Scope Description:** Anderson: Buildout what was previously called FLEX A32 in the basement level of Area A for the Construction Trades program  
AFS: Remove the existing sprinkler pipe throughout the space as noted. Design new sprinkler pipe and head layout in BIM. Install per new design  
ELP P: Add sink, HB-3 and air piping in new construction trades shop  
EMG: Per drawing page 51-A101A, supply and install (5) NL lites, (1) W1 frame  
Flooring Systems: Provide cost to build out what was previously call FLEX A32 in the basement level of Area A for the Construction Trades program  
HRCO: HVAC work in construction trades room  
HOB SS: Additional costs to provide items required per RFP 001  
JJ Braker: Provide masonry work at new door A35  
WBCI: Fit out Building Trades Room

**Senior PM:**

**Owner:**

Cost	Categor	Description	Amount	Vendor	Vendor Name	SCO Number
005200000	F	O'Shea Fee-Overhd&Profit	\$26,010.61			
033001000	S	Cast-In-Place Conc - Sub	\$278,570.70	WILL001	Williams Brothers Construction Inc.	TBD
042001000	S	Masonry & Stone Sub	\$3,970.75	J002	J.J. Braker & Sons, Inc.	TBD
051001000	S	Structural Steel	\$123,828.60	HARO001	Harold O'Shea Builders	TBD
075001000	S	Membrane Roofing Sub	\$120,013.59	HENS002	Henson Robinson	TBD
084001000	S	Aluminum & Glass Sub	\$251.37	EAST001	East Moline Glass Co.	TBD
096001000	S	Flooring Sub	\$14,088.76	FLOO001	Flooring Systems, Inc	TBD
153001000	S	Fire Protection Sub	\$40,162.70	AUTO002	Automatic Fire Sprinklers LLC	TBD
154001000	S	Plumbing Sub	\$25,016.50	E003	E. L. Pruitt Co.	TBD
160001000	S	Electrical Sub	\$194,423.47	ANDE001	Anderson Electric, Inc.	TBD

**PCI Total: \$826,337.05**